COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2015

ESTI MATE SUMVARY 13:51: 51
CONTI D C19478A ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 19478A- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 341.0 DAYS TIME ALLOW 11/14/201 FI XED COVPLETI ON DATI
US6 OVER GARRI SON - BRI DGE REP PERCENT TI ME: 87.21 OR G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PROJECT NO FBRO063- 046
US 6 OVER GARR SON - BRI DGE REP
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 09/ 25/ 2015 DATE TI ME STARTED 10/ 20/ 2014
5670 FRANKLI N STREET DATE LET 09/ 18/ 2014 DATE WORK BEGAN 10/ 20/ 2014
DATE AWARDED 10/ 02/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 17/ 2014 DATE ACCEPTED
DENVER CcO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 10/ 20/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 11, 756, 800. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 10, 765, 000. 00 NON- PARTI Ol PATI NG 7,504, 105. 50 586, 383. 00
PERCENT COWPLETE: 63. 83% TOTAL EARNI NGS 7,504, 105. 50 586, 383. 00
FUNDS AVAI LABLE: $  4,252,694.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,504, 105. 50 586, 383. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -161, 475. 00 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,342, 630. 50 586, 383. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 7,342, 630. 50 586, 383. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 586, 383. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19478A-BI D ESTI MATE RUN 10/ 12/ 2015
PRQJECT: FBR0063- 046 ESTI MATE NO 0009 13:51: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
950, 000. 00000 1. 000 950, 000. 00
0010 631-00100 *Hi ghway Design & Construction 1. 000 0.588
LS 0. 051 343, 383. 00
6, 733, 000. 00000 0. 639 4,302, 387. 00
0015 700-70010 F/ A M nor Contract Revisions 535, 229. 200 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 10, 000. 000 2,655.120
F A 0. 000 0. 00
1. 00000 2,655.120 2,655.12
0025 700-70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70018 F/ A Roadway Snoot hness | ncentive 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 3, 710. 500
HOUR 0. 000 0. 00
1. 00000 3, 710. 500 3,710.50
0050 700-70380 F/ A Erosi on Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70589 F/ A Environnental Health & Safety Management 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19478A-BI D ESTI MATE RUN 10/ 12/ 2015
PRQJECT: FBR0063- 046 ESTI MATE NO 0009 13:51: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 700- 70595 F/ A DRB On- Denand Conmmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 950-00106 Desi gn Services Design work on SEVA ATC #02 6, 819. 350 6, 819. 350
DOL 0. 000 0. 00
1. 00000 6, 819. 350 6, 819. 35
0090 900- 00014 Added Item (Lunp Sum)/ Rel ocate ITS Line 1. 000 1. 000
LS 0. 000 0. 00
72, 715. 20000 1. 000 72,715. 20
0095 900- 00014 Added Item (Lunp Sun)/ Garrison Storm Sewer Line 1. 000 0.903
LS 0. 000 0. 00
35, 236. 25000 0.903 31, 818. 33
CAT 0200 CURRENT AMI  $ 8, 674, 800.00 $ 343,383.00% 5,370, 105. 50
CAT NOO300 0300 STRUCTURES
0065 631-10002 *Bri dge Design and Construction 1. 000 0. 603
LS 0. 081 243, 000. 00
3, 000, 000. 00000 0. 684 2,052, 000. 00

CAT NO0400

0070 620-00002

0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (dass 2)

0075 620-00012

Field Laboratory (dass 2)

0080 620-00020

Sanitary Facility

CAT 0300 CURRENT AMI  $ 3,000, 000.00 $ 243,000.00$ 2,052, 000.00
1. 000 1. 000
EACH 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 82, 000. 00 $ 0.00$ 82, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 756, 800. 00 $

586, 383.00$ 7,504, 105. 50



